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1 MuCool Civil Construction 232 days Mon 1/28/02 Tue 12/17/02 $1,408,320.00
2 T2/RFPINTP 98 days Mon 1/28/02 Wed 6/12/02 $142,000.00 *
3 E Prepare Design Documents 45 days Mon 1/28/02 Fri 3/29/02 $142,000.00
4 Out for RFP 30 days Mon 4/1/02 Fri 5/10/02 3 $0.00
5 Evaluate Proposals and select source 10 days Mon 5/13/02 Fri 5/24/02 4 $0.00
6 Receive notice to proceed and sign contract 3 days Mon 5/27/02 Wed 5/29/02 5 $0.00
7 Submit bond and insurance documents 2 days Thu 5/30/02 Fri 5/31/02 6 $0.00
8 Prepare and submit project schedule 2 days Mon 6/3/02 Tue 6/4/02 7 $0.00
9 Prepare and submit schedule of values 2 days Wed 6/5/02 Thu 6/6/02 8 $0.00
10 Submit preliminary shop drawings 2 wks Thu 5/30/02 Wed 6/12/02 6 $0.00
11 T3 EDIA 130 days Thu 6/6/02 Wed 12/4/02 $140,000.00
12 E FESS EDIA June 20 days Thu 6/6/02 Wed 7/3/02 20 $20,000.00
13 FESS EDIA July 19 days Thu 7/4/02 Tue 7/30/02 12 $20,000.00
14 FESS EDIA August 22 days Wed 7/31/02 Thu 8/29/02 13 $20,000.00
15 FESS EDIA September 23 days Fri 8/30/02 Tue 10/1/02 14 $20,000.00
16 FESS EDIA October 20 days Wed 10/2/02 Tue 10/29/02 15 $20,000.00
17 FESS EDIA November 20 days Wed 10/30/02 Tue 11/26/02 16 $20,000.00
18 FESS EDIA December 6 days Wed 11/27/02 Wed 12/4/02 17 $20,000.00
19 Mobilize on Site 13 days Thu 5/30/02 Mon 6/17/02 $24,480.00
20 Mobilize 5 days Thu 5/30/02 Wed 6/5/02 6 $3,600.00
21 Demo Existing Concrete 8 days Thu 6/6/02 Mon 6/17/02 20 $4,800.00
22 Misc Demo 2 days Thu 6/6/02 Fri 6/7/02 20 $11,280.00
23 Set line and grade benchmarks 3 days Thu 6/6/02 Mon 6/10/02 20 $0.00
24 Prepare site - lay down yard and temporary fencing 2 days Thu 6/6/02 Fri 6/7/02 20 $4,800.00
25 Site Grading and Utilities 122 days Mon 6/10/02  Tue 11/26/02 $325,320.00
26 Pavement removal/ install erosion control 3 days Mon 6/10/02 Wed 6/12/02 24 $22,920.00
27 Site Utilities 18 days Thu 6/13/02 Mon 7/8/02 26 $49,800.00
28 Set Shielding Steel 4 days Tue 10/15/02 Fri 10/18/02 56 $114,000.00
29 Construct Berm 20 days Tue 10/15/02 Mon 11/11/02 56 $60,000.00
30 Perform final site grading and paving 2 wks Tue 11/12/02  Mon 11/25/02 29 $78,600.00
31 Seeding 1day Tue 11/26/02 Tue 11/26/02 30 $0.00 |>
32 Foundations 25 days Thu 6/13/02 Wed 7/17/02 $98,760.00 r
33 Excavate foundations 1wk Thu 6/13/02 Wed 6/19/02 24,26 $13,440.00
34 Form spread foundations 4 days Thu 6/20/02 Tue 6/25/02 33 $0.00
35 Set reinforcing 2 days Wed 6/26/02 Thu 6/27/02 34 $0.00
36 Pour foundations 5 days Fri 6/28/02 Thu 7/4/02 35 $67,320.00
37 Cure foundations 5 days Fri 7/5/02 Thu 7/11/02 36 $0.00
38 Strip foundation forms 3 days Fri 7/12/02 Tue 7/16/02 37 $0.00
39 Backfill Foundation 1 day Wed 7/17/02 Wed 7/17/02 38 $18,000.00
40 Form and Pour Concrete - walls and slabs 63 days Thu 7/18/02 Mon 10/14/02 $297,960.00
41 Form Walls 10 days Thu 7/18/02 Wed 7/31/02 39 $0.00
42 Rebar Walls 4 days Thu 8/1/02 Tue 8/6/02 41 $0.00
43 Pour Walls 1 day Wed 8/7/02 Wed 8/7/02 42,41 $223,320.00
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44 Cure Walls 5 days Thu 8/8/02 Wed 8/14/02 43 $0.00
45 Strip Wall Forms 2 days Thu 8/15/02 Fri 8/16/02 44 $0.00
46 Form Ceilings 5 days Mon 8/19/02 Fri 8/23/02 45 $0.00
47 Rebar Ceilings 3 days Mon 8/26/02 Wed 8/28/02 46 $0.00
48 Pour ceiling 1day Thu 8/29/02 Thu 8/29/02 47 $48,840.00
49 Cure Ceiling 5 days Fri 8/30/02 Thu 9/5/02 48 $0.00
50 Strip Ceiling Forms 2 days Fri 9/6/02 Mon 9/9/02 49 $0.00
51 Place Roof Slabs on Cryo Building 5 days Tue 9/10/02 Mon 9/16/02 50 $15,000.00
52 Prepare Subgrade for slabs 5 days Tue 9/17/02 Mon 9/23/02 51 $0.00
53 Rebar Slabs 4 days Tue 9/24/02 Fri 9/27/02 52 $0.00
54 Pour Slabs 7 days Mon 9/30/02 Tue 10/8/02 53 $10,800.00
55 Water Proof 2 days Wed 10/9/02 Thu 10/10/02 54 $0.00
56 Backfill Foundations 2 days Fri 10/11/02  Mon 10/14/02 55 $0.00
57 Roofing 5days Tue 10/15/02  Mon 10/21/02 $11,880.00
58 Install BUR on Cryo Building 5 days Tue 10/15/02 Mon 10/21/02 56 $11,880.00
59 Doors 5days Tue 10/15/02  Mon 10/21/02 $17,280.00
60 Install Overhead and Man Doors 1wk Tue 10/15/02 Mon 10/21/02 56 $17,280.00
61 Building Finishes 31ldays Tue 10/22/02 Tue 12/3/02 $170,880.00
62 Paint walls and doors 2 wks Tue 10/22/02 Mon 11/4/02 60 $17,160.00
63 Install hardware and accessories 2 days Tue 11/5/02 Wed 11/6/02 62 $44,520.00
64 Install Crane 4 days Tue 10/22/02 Fri 10/25/02 60 $85,200.00
65 Install Fire alarm system 10 days Wed 11/20/02 Tue 12/3/02 75 $24,000.00
66 Plumbing 7 days Tue 10/15/02  Wed 10/23/02 $15,000.00
67 Rough-in plumbing (FIRE, LCW) 4 days Tue 10/15/02 Fri 10/18/02 56 $0.00
68 Flush, test, and clean piping and fixtures 3 days Mon 10/21/02  Wed 10/23/02 67 $15,000.00
69 Electrical 114 days Thu 6/13/02 Tue 11/19/02 $150,000.00
70 Install Elec/Comm Duct 5 days Thu 6/13/02 Wed 6/19/02 26 $10,000.00
71 Rough-in electrical 1wk Thu 10/24/02  Wed 10/30/02 68 $50,000.00
72 Pull wire in conduit and set area transformers 1wk Thu 10/31/02 Wed 11/6/02 71 $40,000.00
73 Install and terminate electrical devices 1wk Thu 11/7/02 Wed 11/13/02 72 $10,000.00
74 Make electrical terminations for HVAC equipment 1day Thu 11/7/02 Thu 11/7/02 72 $5,000.00
75 Install light fixtures - test and clean 4 days Thu 11/14/02 Tue 11/19/02 73 $35,000.00
76 Heating and Ventilating - AC 8 days Thu 11/7/02  Mon 11/18/02 $14,760.00
7 Rough-in mechanical 3 days Thu 11/7/02  Mon 11/11/02 72 $7,000.00
78 Set HVAC trim and test and balance system 5 days Tue 11/12/02 Mon 11/18/02 77 $7,760.00
79 Final Clean-up and Occupancy 6 days Wed 11/27/02 Wed 12/4/02 $0.00
80 Clean Up 1wk Wed 11/27/02 Tue 12/3/02 78,31 $0.00
81 Substantial completion date 1 day Wed 12/4/02 Wed 12/4/02 80 $0.00
82 Complete Final Inspections 3days Wed 12/4/02 Fri 12/6/02 $0.00
83 Prepare Punch List 3 days Wed 12/4/02 Fri 12/6/02 80 $0.00
84 Final Submittals and As Builts 1 day Thu 12/5/02 Thu 12/5/02 81 $0.00
85 Complete punch list items from all inspections 1wk Mon 12/9/02 Fri 12/13/02 83 $0.00
86 Beneficial occupancy 2 days Mon 12/16/02 Tue 12/17/02 85 $0.00
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